



## WP3: 1Y Progress report

Leader: IPPT PAN  
Co-Leader: GNSF

Joanna Stalewska  
Zygmunt Krasinski  
**National Contact Point  
for Research Programmes of the EU**  
Institute of Fundamental Technological Research  
Polish Academy of Sciences



- ✓ **Work performed in 2008 - main results**
- ✓ **Deviations**
- ✓ **Activities planned for 2009**



## Task 3.1

### Knowledge based support for SICa in the thematic Priorities

#### **ICBSS, NIP**

HSE, InExCB-KZ, IUCP-T, CIT, ANAS, ASM, BeIIISA, GNSF, BAS



## T3.1: Work performed – main results

---

- **Kick off meeting on SICAs** with the meeting of IncoNet Coordinators in Brussels
- **A consolidated version of the document:** ‘Support for the identification of suitable Specific International Cooperation Activities (SICAs) in various FP7 Themes
- **Consultations with the representatives of the Thematic Priorities** on behalf of all INCONET coordinators **to identify their views on the issue of SICAs**
- **Continuous monitoring of SICA activities** involving EECA countries under FP7



## T3.1: Work performed – deliverables

---

**D3.1. Condensed report from the kick-off meetings on SICAs with the Commission services – *delivered***

**D3.2. First series of Thematic workshops on future topics for SICAs (with conclusions) – not yet delivered**



1. **Implementation of SICA thematic workshops** - schedule different than initially foreseen
2. **SICA Workshop in Moldova („Health”)** - postponed from Nov.2008 to March 2009
3. **SICA Workshop in Ukraine („Transport”)** - postponed from January 2009 for later time in 2009
4. **SICAs workshops** - the need to extend the implementation phase



## T3.1: Activities planned for 2009

---

- ✓ SICA on Health in Moldova (23-24 April, 2009)
- ✓ SICA on Transport in Ukraine (June 2009)
- ✓ 4 additional SICA workshops (to be planned in 2009, D3.2?)
- ✓ First monitoring report on SICAs activities (D3.4, M22)



## Task 3.2

### Strengthening the participation of EECA in FP7

#### **IPPT PAN, GNSF**

DLR, FFG, NIP, CIT, InExCB-KZ, IUCP-T, H-F, ANAS, ASM, BellISA



## T3.2: Work performed – main results (1)

---

- **Info Day in Belarus (Minsk)** in areas of Environment and Energy:  
16 Sept 2008
- **Preparation of Info Day in Georgia (Tbilisi)** in area of Environment:  
(scheduled for 29 Sept. 2008) - **event postponed**
- **Info Days in Ukraine, Kazakhstan, Georgia, Russia, Uzbekistan :**  
**preparation phase**



## T3.2: Work performed – main results (2)

---

- Brokerage Event in Kazakhstan (Astana) in KBBE priority: 2-3 Dec. 2008
- Brokerage Event in Poland (Warsaw) in Nano priority: preparation phase
- Brokerage Event in Yerevan in Environment priority: first discussion
- Brokerage Event in Ukraine (Kiev) in Health priority: first discussion





## T3.2: Work performed – main results (3)

---

- **Concept note for networking between EU and EECA NCPs and consultation of EECA NCPs by EU NCPs** - cooperation with FFG (project Austrian partner) to prepare this document
  
- **Dissemination activities to promote information about the events organized in 2008** - info to the project webportal



## T3.2: Work performed – deliverables

---

**D3.5 First proposal on topics for Brokerage Events – *delivered***

**D3.6 Concept note for dialogue between EU NCPs and EECA NCPs/NIPs  
- *not yet delivered***

**D3.8 Two Brokerage Events (with assessment report) - *delivered***



1. **Info Day in Georgia** planned to be held in **September 2009** - canceled
2. **Brokerage Event in Georgia** - delayed from the project Workplan.  
Plans to organize this event in Armenia (Yerevan)



## T3.2 Activities planned for 2009 (1)

---

### Info Days – schedule for 2009

**Ukraine, Kiev** in Energy priority – 8 October 2009

**Georgia, Tbilisi** – June 2009

**Kazakhstan, Almaty** – exact date still to be decided (2009)

**Uzbekistan, Tashkent** – still to be decided (2009/2010)

**Russia, Moscow** – still to be decided (2009/2010)

D3.7 Six Info Days with assessment report (2009/2010)



## T3.2 Activities planned for 2009 (2)

---

### Brokerage Events – schedule for 2009

**Poland, Warsaw** – Nanotechnologies, 17-18 September 2009  
(combined with the large scale Conference in NMP)

**Ukraine, Kiev** – Health, first discussions (2009/2010)

**Armenia, Yerevan** – Environment, September 2009

D3.9 Second proposal on topics for „Brokerage Events” with an assessment report

D3.10 Two international Brokerage Events with an assessment report



## Task 3.3

### Increased participation of EECA in the People, Ideas and Capacities - SME's programmes of FP7

#### **HSE, AKA**

NIP, InExCB-KZ, IUCP-T, CIT, ANAS, ASM, BeIISA, GNSF



## T3.3: Work performed – main results

- **implementing recommendations through 6 Info Days on People Programme - March - December 2008**
- **setting-up and updating an inventory of potential host institutions in the EECA for EU researchers including their profiles**, which were posted on the Webportal (Armenia - 13, Georgia - 32, Kazakhstan – 12, Moldova - 15, Russia - 12, Ukraine - 10, Uzbekistan –4)
- **dissemination activities** (webportal, newsletter, press releases, partners websites)
- **collection of data and examples** concerning the participation of EECA countries in the SMEs Programme under FP6
- **short review** of opportunities for EECA countries participation in “Ideas” was included by HSE into “People” presentation in Russian
- **Power Point presentation** on People, Ideas and Capacities –SME’s





## T3.3: Work performed – deliverables

---

**D3.11 Inventory of host institutions for EU researchers in the EECA consisting of profiles of host institutions in the EECA for EU researchers (December 2008)**



- 1. Interviews with respective EC officials were not conducted and will be implemented in 2009**



## T3.3 Activities planned for 2009

- 1. Workshop on barriers for Mobility, Russia Moscow - July 2009**  
(resulting in recommendations on inward and outward mobility issues between EU and EECA addressed to political stakeholders in EECA and EU and to be discussed in the Regional Policy Dialogue Platform)  
(D3.12)
- 2. Interviews with respective EC officials** concerning respective work programmes of IDEAS, Capacities-SMEs
- 3. Guidelines for the participation in 'Ideas' and 'Capacities – SMEs' Programmes** (to be presented at the Policy Dialogue Platforms and disseminated through the EECA NCP/NIP structures and events (Information Days, Brokerage events, etc.) (D3.13.)



## WP3: Reallocation of the budget

---

1. Organization of the BE: **GNSF to CIT (Yerevan)** - *Task 3.2*  
*Reallocation of event costs, travel costs (EE) + Person Months*
2. Involvement of WP3 Leader (IPPT PAN) in Task 3.1
3. Reallocation to IPPT PAN travel costs (2 CA) – *Task 3.2*



**Thank you for your attention!**

**Contact:**

**Joanna Stalewska**

[joanna.stalewska@kpk.gov.pl](mailto:joanna.stalewska@kpk.gov.pl)

**Zygmunt Krasiński**

[zygmunt.krasinski@kpk.gov.pl](mailto:zygmunt.krasinski@kpk.gov.pl)

**National Contact Point for Research  
Programmes of the European Union**

Institute of Fundamental Technological  
Research - Polish Academy of Sciences

ul. Żwirki i Wigury 81

02-091 Warszawa, Poland

tel: 0 22 828 74 83

fax: 0 22 828 53 70

e-mail: [kpk@kpk.gov.pl](mailto:kpk@kpk.gov.pl)

